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SCOPE OF WORK:
• The new space added to the existing shelter will include an intake area 

along with work stations for staff to check in new incoming animals.  
• Dog wash area added and moving our existing laundry and food prep 

area into the space.  
• Existing laundry room turned into a euthanasia room.  
• Re-working the existing cat stray, cat intake and feral cat area into one 

area to house all cats together 
• Sound proof the room from the dog area behind a common wall 

between the cats.
• Communal Cat Room was built in 2018
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Updated Plans and Elevations
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Updated Estimated Cost: $530,000

• WDD Architects (Wallie Sprick & Earnest Duckery) is completing the design 
phase. 

• Structural Engineers and Surveyors have already been out to Animal Village 
to gather information for bidding purposes. 

• Next construction meeting is scheduled for first of June. 

• Estimated Bid Date is first of August 2022. 

• Estimated Construction Start date is first of October 2022

Additional Cost – Replacement of Kennels: $450,000
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